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Utility Coordination Documentation 
 
MDOT 
Design Division 
PO Box 30050  
Lansing, MI  48909 The 2003 Standard Specifications for Construction, 109.03, provides 

conditions for determining when a contractor may receive additional 
compensation for project delays due to a utility not moved 
according to the contract.  When such a delay occurs, it is important 
for the Michigan Department of Transportation (MDOT) to have 
performed and maintained documentation of appropriate utility 
coordination efforts to prevail in recouping costs from a utility. 
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Index:  Chapter 9 of 
Road Design Manual  
109.03 of Standard 
Specifications for 
Construction 

Comprehensive utility coordination documentation during the project’s 
design phase should include: 
 Utility Coordination 

Manual – Real Estate • Letters used to distribute plans, utility response documents, 
meeting minutes, letters notifying the utility of specific conflicts 
and any other relevant documentation. 

 
 

• Communication efforts to share the project’s Notice to Bidder – 
Utility Coordination document with the utility when utility work will 
be performed during the MDOT construction project. 

 
Questions regarding this 
Design Advisory should 
be directed to: • Letter that provides the utility with notice of their legal obligations 

to relocate facilities in conflict with the construction project, in 
accordance with Section 15 of Act 368 of 1925.  (See 
Procedure 1802.02 of the Utility Coordination Manual, 
Preliminary Plan Distribution.) 

 
Nick Lefke – Real Estate 
Division, 517-335-2208 
lefken@michigan.gov
 

 Carlos Libiran – Design 
Division, 517-335-1904 It is not possible to prevail in construction project delay claims against a 

utility without supporting documentation.  Therefore, it is critical to create 
and maintain utility coordination documentation that provides specific 
responsibilities, commitments, and time frames associated with the 
construction project. 

libiranc@michigan.gov
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